ISLEVER

EX0-008

Agile Scrum Foundation

DEMO

https://www.islever.com/ex0-008.html

https://www.islever.com/exin.html

For the most up-to-date exam questions and materials, we recommend visiting our website, where you can access the latest content and resources.

QUESTION NO: 1

Sprint planning should result in a commitment on what will be delivered at the end of the Sprint. Who makes this commitment?

- A. The Product Owner
- B. The Scrum Master
- C. The team

Answer: C Explanation:

QUESTION NO: 2

A team is estimating story points. They estimate that the story falls between a large (13) and a medium (5) and they assign a story point of 8.

What is this technique called?

- A. Affinity estimation
- B. Fibonacci estimation
- C. Triangulation

Answer: C Explanation:

QUESTION NO: 3

Which Scrum ritual is meant to look back and improve upon the finished Sprint?

- A. Daily Scrum.
- B. Sprint Retrospective.
- C. Sprint Review.

Answer: B Explanation:

QUESTION NO: 4

What is meant by the velocity of the team?

- **A.** The rate a team puts in a normal work day.
- **B.** The rate at which features are released to the customer.
- **C.** The rate at which the team completes the work.
- **D.** The rate at which the team renews itself.

Answer: C Explanation:

QUESTION NO: 5

What is a Sprint?

- A. A brainstorming session in Extreme programming to generate design ideas.
- **B.** A race between two developers to see who can complete a feature fastest.
- **C.** One iteration in the Scrum methodology.
- **D.** The last iteration in the Scrum project, when the team works long hours to finish the project.

Answer: C Explanation:

QUESTION NO: 6

What is the primary responsibility of a Scrum Master in order to keep a Scrum team working at its peak level of productivity?

- **A.** Keeping high priority features at the top of the Product Backlog.
- **B.** Not allowing changes to the Product Backlog once the Sprint begins.
- **C.** Supporting the team's decisions and resolving the team's issues.

Answer: C Explanation:

QUESTION NO: 7

A customer requests a report that summarizes functionality added and defects found and fixed, right at the end of a Sprint.

Who may best prepare this report?

- A. The Product Owner
- B. The Scrum Master
- C. The team
- **D.** This type of report should not be prepared.

Answer: B Explanation:

QUESTION NO: 8

Who should update the work estimates during the Sprint?

- A. Only the team members
- B. The Project Manager
- C. The Product Owner

Answer: A Explanation:

QUESTION NO: 9

Which means of communication is the most preferable to clarify the interpretation of a requirement?

- A. E-mail
- B. Face-to-face
- C. Instant messaging
- D. Telephone

Answer: B Explanation: